

400 North

IMPROVED

Bountiful

Construction Update

October 27, 2016

Overall Project Update:

Crews continue prep work on the south side of 400 North between Main Street and I-15 for concrete pouring in early November. Activities include final milling, excavation, material placement and grading. Business access will be maintained, but intermittent interruptions are likely. Concrete paving has shifted to the day time due to cold temperatures at night. All paving activities are subject to change due to weather, material, equipment, or utility delays.

400 North- Main Street to 500 West:

- As early as Thursday, November 3, crews are scheduled to pour concrete on the far east side of Main Street during the day.
 - Expect heavy noise, traffic and construction activity during this time.
 - Access to Intermountain Bountiful Clinic will remain off Main Street.
- Material placement and final grading in preparation for concrete pouring is scheduled through the end of the week.
 - Business access to Bountiful Antiques, Gordon's Copyprint LC, and FiiZ Drinks will be maintained during this work, but intermittent interruptions are likely.
 - Expect an increase in noise and traffic during this time.
- As early as Monday, November 7, and Tuesday, November 8, crews are scheduled to pour concrete between 200 West and 500 West.
 - - Expect heavy noise, traffic and construction activity during this time.
 - Please allow up to 10 days for the concrete to cure and reach strength.
- Excavation, material placement and final grading in preparation for concrete pouring is scheduled through early November between 200 West and 500 West.
 - Access to Community Chiropractic, Lotus Home Spa, Plates & Palates, Spa Nails, Body Perfect Tanning, Howa Gallery and Check City will be maintained, but intermittent interruptions are likely.

400 North- 500 West to I-15:

- This week, through early November, crews will continue work on the south side of 400 North from I-15 to 500 West in preparation for paving in mid November.

Activities include final milling and excavation, followed by materials hauling, placement, and grading.

- Expect heavy noise, traffic and construction activities during this time.
- Access to Chevron, Arella's Pizza, Cookie Cutters and iQue will be maintained, but intermittent interruptions are likely.

BUSINESSES ARE OPEN DURING CONSTRUCTION!!!
Don't forget to support local businesses on 400 North.

Project Description:

The project will reconstruct the roadway in concrete for a longer pavement life and less future maintenance. Additionally, the project will:

- Add new curb, gutter, and some sidewalk and driveway approaches from 500 West to Main Street.
- Add radar detection at the 400 North/200 West intersection to improve traffic flow.

Project Impacts:

- 400 North is reduced to one lane in each direction between Main Street and I-15.
- Motorists should be prepared for significant delays and use alternate routes when possible.
- Surrounding residents and businesses can expect access restrictions, construction equipment and vehicles, and an increase in noise during the day and at night.
- Pedestrians should be alert, follow posted signs, and use an alternate route when possible.
- Through the duration of this project, trash pick-up days have been changed to every Friday between 9 a.m. to 1 p.m. for the entire corridor. To maintain trash removal while work continues, crews will move trash bins to the other side of the street every Friday morning at 8 a.m. To ensure bins are moved, residents must place their bins on the sidewalk by 6 p.m. the evening prior.

Project Contact Information:

This project has a dedicated public information team to work with area residents and stakeholders. Please feel free to contact us about this project. We are here to help! Updated information is available at www.udot.utah.gov/go/400north, by emailing 400North@utah.gov, or calling the project hotline at **888-556-0232**, ext 2.

