



BOUNTIFUL
City of Beautiful Homes and Gardens

RANDY C. LEWIS
MAYOR

CITY COUNCIL
KATE BRADSHAW
KENDALYN HARRIS
RICHARD HIGGINSON
JOHN MARC KNIGHT
CHRIS R. SIMONSEN

July 16, 2019

CITY MANAGER
GARY HILL

PROJECT UPDATE

200 NORTH RECONSTRUCTION

MAIN STREET TO 400 EAST

200 North Resident:

Thanks for your patience, we know that 200 North is long past it's prime, and we are as anxious as you are to see the construction project begin. Our vision for the reconstructed street is just one block to the north (on 300 North) and we believe it will be worth the wait!

We would offer the following information for your consideration:

- In preparation for the reconstruction project, Bountiful Irrigation has replaced the irrigation mains and services through the project. The City did not require their trench to be patched with asphalt because the project was anticipated to begin in May.
- The wet weeks of May have delayed our construction plans. Contractors who were already committed to other projects weren't able to work during those storms, affecting our schedule.
- Bountiful City's Water Line Contractor will be repairing the substandard work which resulted in settled trenches from the installation of the new water mains and services. This will occur before the road is reconstructed, and will be completed at no additional expense to the City. Please accept our apologies for the inconvenience and frustration you have experienced with this situation.
- Our contractor, Advanced Paving, anticipates starting the project in mid-August. Construction will continue into the fall to complete the project.
- Replacement of curb, gutter, sidewalk and drive approaches will be the first task to complete, and will be the sign that the major reconstruction effort is about to start.

We will continue to update you on the project schedule as we have better information about the actual start date. If you have questions about the project please feel free to contact the Engineering Department at 801-298-6125.

Sincerely,
Bountiful City Engineering Department

Lloyd N. Cheney, P.E., P.L.S.
City Engineer | Public Works Director

Lloyd N. Cheney, P. E., P.L.S.

City Engineer | Public Works Director • Bountiful City Engineering Department
790 South 100 East • Bountiful, Utah 84010 • (801) 298-6125 • FAX (801) 298-6033
CELL (801) 643-1140 • lcheney@bountifulutah.gov